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Financial Assistance Award 1508 

Between the Denali Commission and Alaska Native Tribal Health Consortium 

For Mertarvik Town Site Development and Sanitation Facilities Design 

Amendment 1 
29 August 2017 

 

All changes to the award conditions are noted below. 

 

1. Scope: Add the following item to the scope of work. 

 

 Geotechnical investigation and analysis in support of Alaska Department of 

Transportation and Public Facilities airport design. 

 An analysis of alternatives for development of a water source sufficient to provide 

potable water for a community water distribution system in Mertarvik.  

2. Budget: 

 Increase funding by $170,000 for the above scope of work. 

 Add $75,000 contribution from the State of Alaska, Village Safe Water Program (VSW) 

and the United States Department of Agriculture, Rural Development Program (RD). 

 Revise estimates for individual scope items. 

 

3. Performance Period:  

 Revise performance period end date to 31 August 2018. 

 

More detailed information related to the scope of work, budget increase, and schedule are 

included in Attachment A dated 29 August 2017. 

 

There are no other changes to the original Financial Assistance Award. 



Financial Assistance Award 1508 
Between the Denali Commission and Alaska Native Tribal Health Consortium 

For Mertarvik Town Site Development and Sanitation Facilities Design 
Amendment 1 – Attachment A 

29 August 2017 
 
 

Scope of Work 
 
Geotechnical Investigation:  During the design of the Mertarvik geotechnical 
investigation to support infrastructure development, the Alaska Department of 
Transportation and Public Facilities (ADOT) provided a summary of additional 
subsurface information needed in order to advance airport design.  The work consists 
of 24 additional boreholes along the proposed alignment for the new runway, within 
the apron, and at a potential material site within the airport site; and the completion of 
laboratory analysis to characterize soil index properties of collected samples.  It is 
anticipated that completion of this ADOT geotechnical scope of work during 2017 could 
advance the design of the airport by a full calendar year.  
 
Water Source Analysis and WTP Preliminary Engineering Report (PER): During 
preliminary investigations for the Water Treatment PER, it was determined that there 
was insufficient information available to evaluate whether ground water supplies in 
Mertarvik are sufficient to support a community water supply system.  The scope of 
work is being expanded to include an analysis of alternatives for the development of a 
community water source including development of a community well field.  The water 
source anlysis will be used to inform subsequent PER development.   
 
Deliverables 
 
 Report of Geotechnical Investigation (including expanded airport scope of work). 

 Copy of completed water source analysis. 

 All other deliverables remain the same.  

 
Budget 
 
The Commission is making an additional $170,000 available to ANTHC to expand the 
geotechnical scope of work. 
 
The State of Alasak Village Safe Water Program (VSW) and U.S. Department of 
Agriculture Rural Development Program (RD) are providing $75,000 for the Water 
Source Analysis and WTP PER scope of work.   
 
Budget detail is provided in a summary table on page 3 of this attachment.  In addition 
to the budget increase described above, budget estimates for individual scope items 
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have been revised to reflect costs to date, negotiated consultant proposals, detailed 
project work plans submitted by ANTHC, and updated indirect cost calculations.   
 
Delivery Method   
 
The delivery method is unchanged by this amendment. 
 
Schedule 
 
The performance period completion date is extended until 31 August 2018.    Updated 
milestone delivery dates (for incomplete tasks only) are provided below.   
 
Schedule updates are being driven by two issues:  1) a delay in the completion of 
geotechnical field work; and 2) a newly identified need to complete a water source 
analysis at of the Mertarvik Townsite as a prerequisite to completion of the Water 
Treatment PER.   Geotechnical field work was delayed until summer 2017 at the request 
of the Commission in order to save additional support costs that would have been 
required by a winter mobilization.   
 
65% Landfill PER       8 September 2017 
Final Geotechnical Report and Recommendations  8 September 2017 
Survey base map delivered      2 October 2017 
Hydrological Field Study      9 October 2017  
Landfill PER approved      20 October 2017 
65% Water Distribution/Wastewater Collection PER  31 October 2017 
65% landfill design       30 November 2017 
Water Distribution/Wastewater Collection PER Final  31 December 2017 
Final landfill design       31 January 2018 
65% Water Treatment  PER      30 May 2018 
Water Source Analysis PER Final     15 June 2018 
Water Treatment PER approved     15 July 2018 
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Line

Item/Activity
Delivery 

Method
Budget

Award 1508 

through 

Amend. 1

SOA and 

RD
Notes

1 Project Management and Oversight

2 Project Research, Development, and Planning ANTHC 23,000$           23,000$              Approx. 290 hours @ $80/hour

3 Senior Oversight and Consultation ANTHC 24,000$        24,000$           Approx. 4 hours/week x 75 weeks @ $80/hour

4 Project Manager ANTHC 36,000$        36,000$           Approx 8 hrs/week x 75 weeks @ $60/hour

5 Site Planning

6 Townsite Plan Update and Preliminary Platting ANTHC 205,000$     205,000$        Updated based on actuals at 95% complete

7 Geotechnical Investigation Sub-Consultant 447,500$     447,500$        Term Contractor Delivery Order dated 9 March 17; amended 12 July 17

8 Topographical Survey ANTHC 45,000$        45,000$           Updated based on actuals at 95% complete

9 Topographical Survey and Platting Sub-Consultant 170,000$     170,000$        Term Contractor Delivery Order Dated 13 June 17

10 Sanitation Facilities Design

11 Water Source Analysis,  and Washeteria/WTP PER ANTHC 162,500$     87,500$           75,000$  Water source analysis @ $86,000,  estimate from Golder Assoc., Inc. of 23 Aug 17

12 Landfill, Monofill, Closure Plan Design and Permitting ANTHC 87,500$        87,500$           

13 Water/Wastewater Service PER ANTHC 72,000$        72,000$           

14 Indirect Costs

15 25.7% Indirect Cost 2 149,800$     149,800$        Applied to ANTHC costs on line 4,6, 8, 11-13 and the first $25,000 of line 7 and 9

16 Project Totals

17 Project Subtotal 1,422,300$     1,347,300$        75,000$     

18 Project Subtotal  (Rounded) 1,422,000$     1,347,000$        75,000$     

19 Funding Summary

20 USDA RD and SOA 75,000$  ANTHC Project Number AN-17-U0Y

21 ANTHC Inkind Contributions 47,000$           Total of lines 2 and 3

22 Total Denali Commission Contribution 1,300,000$     

23 Total Funding 

24 Original Denali Commission Award  (FAA 1508) 1,130,000$     

25 Total This Award (Amend. No. 1) 170,000$           

Notes

1.  ANTHC "Pool" costs are authorized in accordance with an October 2015 Pool Cost Analysis report provided to and accepted by the Commission; these costs are included in the above estimates. 

2.  Indirect costs based on  a provisional rate of 25.7% approved by the US Department of Health and Human Services on 29 September 2015. 

BUDGET AND FUNDING SUMMARY

Based on ANTHC Project Work Plans dated  11 July 17; and updated 31 August 7

$1,422,000


